COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 10/ 2011

ESTI MATE SUMVARY 10: 29: 09
CONTI D: C17535 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 17535-BI D COFRS REPORTI NG CATECGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 65.0 DAYS TI VE ALLOW 580 CALENDAR DAYS
84TH AVE BRI DGE OVER | - 25 PERCENT TI ME: 11.21 ORI G TI ME ALLOW 580 CALENDAR DAYS
PRQIECT NO FBR0253- 209
84TH AVE BRI DGE OVER | - 25
NAME OF ROAD:
PRQIECT COUNTI ES: ADAVB, REG ON 6
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 04/ 29/ 2011 DATE TI ME STARTED 02/ 24/ 2011
14290 HI LLTOP RD. DATE LET 12/ 23/ 2010 DATE WORK BEGAN
DATE AWARDED 01/10/ 2011 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 01/ 27/ 2011 DATE ACCEPTED
L ONGVONT CO 80504 970/ 535- 4657 DATE NOTI CE TO PROCEED 02/ 24/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 9, 019, 300. 18 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AM: $ 8, 051,589.59 NON-PARTI Cl PATI NG 769, 030. 99 523, 354. 81
PERCENT COMPLETE: 8. 53% TOTAL EARNI NGS 769, 030. 99 523, 354. 81
FUNDS AVAI LABLE: $ 8, 250, 269. 19 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 769, 030. 99 523, 354.81
TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 19, 305.93 -11, 935. 64
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 749, 725. 06 511, 419. 17
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 749, 725. 06 511, 419. 17
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 511, 419. 17

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17535 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQIECT: FBRO253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 201- 00001 C earing and G ubbing 3. 200 1.790
ACRE 0. 000 0.00
4, 000. 00000 1.790 7,160. 00
0010 202- 00010 *Renoval of Tree 144. 000 140. 000
EACH 4. 000 500. 00
125. 00000 144. 000 18, 000. 00
0015 202- 00019 Renoval of Inlet 4.000 0. 000
EACH 2.000 1, 000. 00
500. 00000 2. 000 1, 000. 00
0020 202- 00021 Renoval of Manhol e 6. 000 0. 000
EACH 2.000 850. 00
425. 00000 2.000 850. 00
0025 202- 00024 Renoval of Enbankment Protector Type 5 4.000 0. 000
EACH 1. 000 170. 00
170. 00000 1.000 170. 00
0030 202- 00026 Renoval of Slope and Ditch Paving 425. 000 235. 000
Sy 57. 000 265. 05
4. 65000 292. 000 1,357.80
0035 202- 00033 Renoval of Pipe 5. 000 0. 000
EACH 1. 000 1, 100. 00
1, 100. 00000 1.000 1, 100. 00
0040 202- 00035 Renoval of Pipe 210. 000 0. 000
LF 18. 000 234.00
13. 00000 18. 000 234.00
0045 202- 00037 Renoval of End Section 11. 000 0. 000
EACH 2.000 190. 00
95. 00000 2. 000 190. 00
0050 202- 00090 *Renoval of Delineator 12. 000 12. 000
EACH 0. 000 0.00
5. 50000 12. 000 66. 00
0055 202- 00155 Renoval of wall 625. 000 53. 000
LF 103. 000 1, 030. 00

10. 00000 156. 000 1, 560. 00



CONTI D C17535 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQIECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0060 202- 00190 Renoval of Concrete Median Cover Materi al 1, 000. 000 784.000
SY 0. 000 0. 00
4. 00000 784. 000 3,136. 00
0065 202- 00200 Renoval of Sidewal k 327. 000 0. 000
5% 200. 000 1, 330. 00
6. 65000 200. 000 1, 330. 00
0070 202-00203 Renoval of Curb and Cutter 4, 400. 000 1, 811. 000
LF 151. 000 264. 25
1. 75000 1, 962. 000 3,433.50
0075 202- 00206 Renoval of Concrete Curb Ranp 67. 000 0. 000
SY 11. 000 104. 50
9. 50000 11. 000 104. 50
0080 202-00210 Renoval of Concrete Pavenent 32. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0085 202-00220 Renoval of Asphalt Mat 13, 172. 000 1, 158. 000
SY 188. 000 470. 00
2. 50000 1, 346. 000 3, 365. 00
0090 202- 00240 *Renoval of Asphalt Mat (Pl aning) 17, 033. 000 0. 000
SY 0. 000 0. 00
1. 60000 0. 000 0. 00
0095 202-00250 *Removal of Pavenment Marking 9, 866. 000 0. 000
SF 0. 000 0. 00
2.20000 0. 000 0. 00
0100 202-00810 *Renoval of G ound Sign 21. 000 2.000
EACH 0. 000 0. 00
82. 00000 2.000 164. 00
0105 202-00821 Renoval of Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0110 202-00825 *Renoval of Flashing Beacon 4. 000 0. 000
EACH 2.000 450. 00
225. 00000 2.000 450. 00



CONTI D C17535 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQJECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0115 202-00828 *Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0120 202- 00900 Renoval of Concrete Footing 10. 000 4.000
EACH 2.000 900. 00
450. 00000 6. 000 2,700. 00
0125 202-01130 Renoval of Guardrail Type 3 566. 000 0. 000
LF 0. 000 0. 00
7. 75000 0. 000 0. 00
0130 202-01170 Renoval of Guardrail Type 7 960. 000 190. 000
LF 0. 000 0. 00
10. 50000 190. 000 1, 995. 00
0135 202- 01300 Renoval of End Anchorage 5. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0140 202-04001 Plug Cul vert 5. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0145 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 12, 954. 000 289. 000
CcY 0. 000 0. 00
7.80000 289. 000 2,254.20
0150 203-00100 Mick Excavation 2,000. 000 0. 000
CcY 0. 000 0. 00
8. 25000 0. 000 0.00
0151 206- 00065 Structure Backfill (FlowFill) 15. 000 0. 000
CcY 15. 000 1, 543. 28
102. 88529 15. 000 1, 543. 28
0155 203-01100 Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0160 203-01500 Bl adi ng 80. 000 5. 000
HOUR 1. 000 90. 00
90. 00000 6. 000 540. 00



CONTI D C17535 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQIECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0165 203-01597 *Pot hol i ng 80. 000 15. 500
HOUR 14. 500 2,682.50
185. 00000 30. 000 5, 550. 00
0170 203-01622 *Sweepi ng (Wth Pickup Broom 200. 000 0. 000
HOUR 22.000 2,970. 00
135. 00000 22.000 2,970. 00
0175 208-00002 *Erosion Log (12 Inch) 2,436. 000 486. 000
LF 237.000 971.70
4. 10000 723. 000 2,964. 30
0180 208- 00009 *Erosion Log (20 Inch) 812. 000 0. 000
LF 80. 000 440. 00
5. 50000 80. 000 440. 00
0185 208- 00020 *Silt Fence 7, 500. 000 1, 803. 000
LF 895. 000 895. 00
1. 00000 2,698. 000 2,698. 00
0190 208-00034 *Gravel Bag 216. 000 50. 000
LF 50. 000 327.50
6. 55000 100. 000 655. 00
0195 208-00045 *Concrete Washout Structure 6. 000 0. 000
EACH 0. 000 0. 00
570. 00000 0. 000 0. 00
0200 208- 00050 *StormDrain Inlet Protection 46. 000 15. 000
EACH 4. 000 600. 00
150. 00000 19. 000 2, 850. 00
0205 208-00070 *Vehi cl e Tracki ng Pad 10. 000 5. 000
EACH 0. 000 0. 00
2,150. 00000 5. 000 10, 750. 00
0210 208-00103 *Removal and Di sposal of Sedinent (Labor) 1, 000. 000 0. 000
HOUR 37.000 1, 295. 00
35. 00000 37.000 1, 295. 00
0215 208-00105 *Removal and Di sposal of Sedinent (Equipnent) 1, 500. 000 2. 000
HOUR 6. 000 330. 00
55. 00000 8. 000 440. 00



CONTI D C17535 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQIECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0220 208- 00206 *Erosion Control Supervisor 580. 000 19. 000
DAY 24.000 1, 920. 00
80. 00000 43. 000 3, 440. 00
0225 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0. 00
0230 210-00815 Reset Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0. 00
0235 210-00848 *Reset Traffic Signal Controller and Cabinet 2. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0240 210-00858 *Reset Pedestal Pole 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0245 210- 00867 *Reset Fire Preenption Unit 2.000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0250 210-04010 Adj ust Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0255 210- 04025 Modi fy Structure 1. 000 0. 000
EACH 1. 000 8, 000. 00
8, 000. 00000 1. 000 8, 000. 00
0256 210- 04020 Modi fy Inlet 0. 000 0. 000
EACH 0. 000 0. 00
1, 557. 92000 0. 000 0. 00
0260 212-00006 *Seedi ng (Native) 17. 000 0. 000
ACRE 0. 000 0. 00
370. 00000 0. 000 0. 00
0265 212-00032 *Soi | Condi tioning 9. 000 0. 000
ACRE 0. 000 0. 00

2, 800. 00000 0. 000 0.00



CONTI D C17535 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQJECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0270 213-00003 *Mil ching (Weed Free) 17. 000 0. 000
ACRE 0. 000 0. 00
420. 00000 0. 000 0. 00
0275 213-00061 *Mul ch Tacki fier 3, 400. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
0280 213-00100 *Soi | Bi nder 9. 000 0. 000
ACRE 0. 250 125. 00
500. 00000 0. 250 125. 00
0285 216-00030 *Soi | Retention Bl anket (Special) 4, 388. 000 0. 000
SY 0. 000 0. 00
4. 25000 0. 000 0. 00
0290 217-00020 Her bi ci de Treat nent 80. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0295 240- 00100 *Prairie Dog Managenent 1. 000 1. 000
LS 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0300 304- 06007 Aggregate Base Course (Cl ass 6) 2,187. 000 0. 000
CY 0. 000 0. 00
18. 50000 0. 000 0. 00
0305 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 661. 000 0. 000
TON 73.810 8,119. 10
110. 00000 73.810 8,119. 10
0310 403- 00800 *Ener gency Pot hol e Repair 20. 000 0. 000
TON 0. 000 0. 00
225. 00000 0. 000 0. 00
0315 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 2, 810. 000 0. 000
TON 0. 000 0. 00
92. 25000 0. 000 0. 00
0320 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 6, 483. 000 0. 000
TON 0. 000 0. 00
51. 00000 0. 000 0. 00



CONTI D C17535 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQJECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0325 412-01025 *Concrete Paverment (10-1/4 Inch) 46. 000 0. 000
SY 0. 000 0. 00
62. 00000 0. 000 0. 00
0330 420-00102 Geotextile (Erosion Control) (dass 1) 117. 000 0. 000
SY 0. 000 0. 00
5. 10000 0. 000 0. 00
0335 503-00018 *Drilled Caisson (18 Inch) 40. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0.00
0340 503-00036 *Drilled Caisson (36 Inch) 19. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0.00
0345 503-00048 *Drilled Caisson (48 Inch) 63. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0.00
0350 506-00212 Riprap (12 Inch) 52. 000 8.900
CcY 0. 000 0. 00
42.50000 8. 900 378.25
0355 507-00100 Concrete Slope and Ditch Paving (Reinforced) 22.000 0. 000
CcY 0. 000 0. 00
230. 00000 0. 000 0.00
0360 601-03050 Concrete Class D (Vall) 19. 000 0. 000
CcY 0. 000 0. 00
370. 00000 0. 000 0. 00
0365 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 812. 000 8. 000
LF 28. 000 896. 00
32. 00000 36. 000 1, 152. 00
0370 603-01245 24 1 nch Reinforced Concrete Pipe (Conplete In Place) 27.000 0. 000
LF 0. 000 0. 00
54. 00000 0. 000 0. 00
0375 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 110. 000 0. 000
LF 110. 000 6, 490. 00
59. 00000 110. 000 6, 490. 00



CONTI D C17535 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQIECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0380 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 519. 000 416. 000
LF 8. 000 568. 00
71. 00000 424. 000 30, 104. 00
0385 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 197. 000 0. 000
LF 197. 000 23, 049. 00
117. 00000 197. 000 23, 049. 00
0390 603-01605 60 I nch Reinforced Concrete Pipe (Conplete In Place) 1,012. 000 0. 000
LF 218. 000 34, 444. 00
158. 00000 218. 000 34, 444. 00
0391 900- 00012 Added |tem (Foot)/ Duronmaxx 110. 000 0. 000
LF 110. 000 23,842.50
216. 75000 110. 000 23,842.50
0395 603-05018 18 Inch Reinforced Concrete End Section 4. 000 0. 000
EACH 0. 000 0. 00
1, 060. 00000 0. 000 0. 00
0400 603- 05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 340. 00000 0. 000 0. 00
0405 603- 05036 36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 790. 00000 1. 000 1, 790. 00
0410 603-07360 *36 Inch Reinforced Concrete Pipe (Jacked) 238. 000 0. 000
LF 0. 000 0. 00
475. 00000 0. 000 0. 00
0415 604- 00305 Inlet Type C (5 Foot) 2.000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
0420 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 1. 000 2, 800. 00
2, 800. 00000 1. 000 2, 800. 00
0425 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 1. 000 2, 800. 00
2, 800. 00000 1. 000 2, 800. 00



CONTI D: C17535 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQJECT: FBR0O253- 209 ESTI MATE NO. 0003 10: 29: 09
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0430 604-00511 Inlet Type D (Special) (10 Foot) 2.000 0. 000
EACH 1.000 4, 300. 00
4, 300. 00000 1. 000 4, 300. 00
0431 604- 00550 Inlet Type D (Special) 1. 000 0. 000
EACH 1. 000 5, 378. 69
5, 378. 69000 1. 000 5, 378. 69
0435 604- 00550 Inlet Type D (Special) 2. 000 0. 000
EACH 0. 000 0. 00
4, 600. 00000 0. 000 0.00
0440 604- 19110 Inlet Type R L 5 (10 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0.00
0445 604- 19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0.00
0450 604- 19210 Inlet Type R L 10 (10 Foot) 4.000 0. 000
EACH 0. 000 0. 00
6, 600. 00000 0. 000 0.00
0455 604- 19215 Inlet Type R L 10 (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 500. 00000 0. 000 0.00
0460 604-26010 Vane Grate Inlet (Double) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 900. 00000 0. 000 0.00
0465 604- 30010 Manhol e Sl ab Base (10 Foot) 4.000 1.000
EACH 0. 000 0. 00
2, 700. 00000 1. 000 2,700. 00
0470 604- 30015 Manhol e Sl ab Base (15 Foot) 5. 000 0. 000
EACH 1. 000 3, 700. 00
3, 700. 00000 1. 000 3, 700. 00
0475 604-31000 Manhol e Box Base (Speci al) 1. 000 0. 000
EACH 1. 000 11, 000. 00
11, 000. 00000 1. 000 11, 000. 00



CONTI D: C17535 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQJECT: FBR0O253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0480 604- 31015 Manhol e Box Base (15 Foot) 1. 000 0. 000
EACH 1. 000 8, 200. 00
8, 200. 00000 1. 000 8, 200. 00
0485 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 25. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0.00
0490 606- 00710 *Quardrail Type 7 (Style CA) 987. 000 0. 000
LF 0. 000 0. 00
62. 00000 0. 000 0.00
0495 606- 00730 *Quardrail Type 7 (Style CD) 130. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0.00
0500 606-01340 End Anchorage Type 3D 3. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
0505 606- 01380 Transition Type 3H 2. 000 0. 000
EACH 0. 000 0. 00
775. 00000 0. 000 0.00
0510 607-11525 Fence (Pl astic) 500. 000 0. 000
LF 0. 000 0. 00
2.80000 0. 000 0.00
0515 608- 00006 *Concrete Sidewal k (6 Inch) 1, 109. 000 0. 000
Sy 0. 000 0. 00
32. 00000 0. 000 0.00
0520 608-00010 *Concrete Curb Ranp 132. 000 0. 000
Sy 0. 000 0. 00
125. 00000 0. 000 0.00
0525 609-21010 *Curb and Gutter Type 2 (Section |-B) 2, 158. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0.00
0530 609-21020 *Curb and Gutter Type 2 (Section II-B) 1, 978. 000 0. 000
LF 0. 000 0. 00
12. 25000 0. 000 0.00



CONTI D C17535 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQJECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0535 609-24000 *Qutter Type 2 (Special) 633. 000 0. 000
LF 0. 000 0. 00
47. 00000 0. 000 0. 00
0540 609- 24006 *Qutter Type 2 (6 Foot) 141. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0545 610- 00026 *Medi an Cover Material (6 Inch Patterned Concrete) 7, 261. 000 0. 000
SF 0. 000 0. 00
6. 25000 0. 000 0. 00
0550 612-00001  *Delineator (Type I) 10. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0555 612-00002 *Del i neator (Type I1) 5. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0560 613-00200 *2 Inch Electrical Conduit 1, 854. 000 0. 000
LF 0. 000 0. 00
7.75000 0. 000 0. 00
0565 613-00206 *2 Inch Electrical Conduit (Bored) 4, 000. 000 0. 000
LF 4, 000. 000 30, 800. 00
7.70000 4, 000. 000 30, 800. 00
0570 613-00306 *3 Inch Electrical Conduit (Bored) 1, 410. 000 0. 000
LF 0. 000 0. 00
10. 85000 0. 000 0. 00
0575 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 575. 000 0. 000
LF 205. 000 1, 558. 00
7.60000 205. 000 1, 558. 00
0580 613-01300 *3 Inch BElectrical Conduit (Plastic) 775. 000 0. 000
LF 52. 000 572. 00
11. 00000 52. 000 572. 00
0585 613-07000 *Pul | Box (Special) 2.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00



CONTI D C17535 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQJECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0590 613-07023 *Pul | Box (24"x36"x24") 24.000 0. 000
EACH 1. 000 900. 00
900. 00000 1. 000 900. 00
0595 613-07026 *Pul | Box (16"x24"x12") 9. 000 0. 000
EACH 3. 000 2,280. 00
760. 00000 3. 000 2,280. 00
0600 613-10000 *Wring 0. 500 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0605 613-34300 *Light Standard Metal (30 Foot) 9. 000 0. 000
EACH 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0610 613-40010 *Li ght Standard Foundati on 7.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
0615 613- 70250 *Luninai re H gh Pressure Sodium (250 Watt) 14. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0620 614-00011 *Sign Panel (dass I) 228. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0625 614-00012 *Sign Panel (dass I1) 193. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0630 614-00214 *Steel Sign Post (1.75x1.75 Inch Tubing) 132. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0635 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 13. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
305. 00000 0. 000 0. 00
0640 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0.00
650. 00000 0. 000 0. 00



CONTI D: C17535 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PON: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQJECT: FBR0O253- 209 ESTI MATE NO. 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0645 614- 70336 *Traffic Signal Face (12-12-12) 30. 000 0. 000
EACH 0. 000 0. 00
760. 00000 0. 000 0.00
0650 614-72860 *Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0.00
0655 614- 72875 *Loop Detector Wre 280. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0.00
0660 614-72886 *Intersection Detection System (Canera) 6. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0.00
0665 614-80000 *Fl ashi ng Beacon 5. 000 5. 000
EACH -5.000 -9, 500. 00
1, 900. 00000 0. 000 0.00
0670 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
13, 600. 00000 0. 000 0.00
0675 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
2, 100. 00000 0. 000 0.00
0680 614-81260 *Traffic Signal Light Pole Steel (2-60 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0.00
0685 614-81265 *Traffic Signal-Light Pole Steel (2-65 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
31, 000. 00000 0. 000 0.00
0690 614- 84000 *Traffic Signal Pedestal Pole Steel 4. 000 0. 000
EACH 0. 000 0. 00
1, 850. 00000 0. 000 0.00
0695 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
4, 400. 00000 0. 000 0.00



CONTI D C17535 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQJECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0696 900- 00014 Added Item (Lunp Sun)/ Test and Reconnect 1. 000 0. 000
LS 1. 000 8, 843. 62
8, 843. 62000 1. 000 8, 843. 62
0697 900- 00014 Added Item (Lunp Sun)/ Pit and Reconnect 1. 000 0. 000
LS 1. 000 3, 200. 00
3, 200. 00000 1. 000 3, 200. 00
0698 900- 00012 Added Item (Foot)/ Reset Mile Tape and Tracer Wre 3, 650. 000 0. 000
LF 3, 650. 000 5,110. 00
1. 40000 3, 650. 000 5,110. 00
0700 614-87406 *Fi ber Optic Cable (Single Mde) (6 Strands) 150. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0705 614-87424 *Fi ber Optic Cable (Single Mde) (24 Strands) 1, 489. 000 0. 000
LF 1, 489. 000 6, 700. 50
4. 50000 1, 489. 000 6, 700. 50
0710 619-50320 4 Inch Plastic Pipe 185. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0715 619-50480 6 Inch Plastic Pipe 185. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0720 621-00450 *Det our Pavenent 6, 470. 000 0. 000
SY 3, 407. 000 83, 471.50
24.50000 3, 407. 000 83, 471.50
0725 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
28, 000. 00000 0. 000 0. 00
0730 625-00001 *Construction Surveying (Hourly) 75. 000 3. 000
HOUR 3. 000 285. 00
95. 00000 6. 000 570. 00
0735 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 250 125, 500. 00
502, 000. 00000 0. 250 125, 500. 00
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PCN: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQJECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0740 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0745 627-00005 *Epoxy Pavement Mar ki ng 359. 000 0. 000
GAL 0. 000 0. 00
60. 00000 0. 000 0. 00
0746 627-00012 Pavenent Marking Paint (Low VOC Sol vent Base) 3. 000 0. 000
GAL 3. 000 97.50
32.50000 3. 000 97.50
0750 627-00060 *Preformed Pl astic Pavenent Marking (60 MIs) 3, 507. 000 0. 000
SF 0. 000 0. 00
8. 70000 0. 000 0. 00
0755 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 241. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0760 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 473. 000 0. 000
111
) SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0765 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 1, 192. 000 0. 000
SF 0. 000 0. 00
8. 65000 0. 000 0. 00
0770 630-00000  *Fl aggi ng 2, 500. 000 31. 250
HOUR 208. 000 5, 096. 00
24.50000 239. 250 5, 861. 63
0775 630- 00004 *Traffic Control Vehicle 4. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0780 630- 00007 *Traffic Control Inspection 130. 000 12. 000
DAY 15. 000 4, 950. 00
330. 00000 27.000 8, 910. 00
0785 630- 00012 *Traffic Control Management 450. 000 21. 000
DAY 29. 000 9, 570. 00
330. 00000 50. 000 16, 500. 00



CONTI D C17535 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQIECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0790 630- 00015 *Uni formed Traffic Control Coordination 40. 000 1. 000
HOUR 3. 000 33.00
11. 00000 4.000 44.00
0795 630-80001 *Fl ashi ng Beacon (Portabl e) 5. 000 0. 000
EACH 2.500 950. 00
380. 00000 2.500 950. 00
0800 630-80305 *Fl aggi ng Station Light 4. 000 0. 000
EACH 1. 000 110. 00
110. 00000 1. 000 110. 00
0805 630-80335 *Barricade (Type 3 MA) (Tenporary) 14. 000 3. 000
EACH 0. 000 0. 00
110. 00000 3. 000 330. 00
0810 630-80341 *Construction Traffic Sign (Panel Size A) 48. 000 3. 000
EACH 0. 000 0. 00
11. 00000 3. 000 33.00
0815 630-80342 *Construction Traffic Sign (Panel Size B) 56. 000 16. 000
EACH 6. 000 66. 00
11. 00000 22.000 242.00
0820 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0825 630-80344 *Construction Traffic Sign (Special) 94. 000 0. 000
SF 47.000 705. 00
15. 00000 47.000 705. 00
0826 630-80344 Construction Traffic Sign (Special) Faster Signs Only 0. 000 0. 000
SF 0. 000 0. 00
27. 50000 0. 000 0. 00
0830 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
14, 000. 00000 2.000 28, 000. 00
0835 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 7. 000 1. 000
Type
yee) EACH 0. 000 0. 00

2, 200. 00000 1. 000 2,200. 00
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PON: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQJECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0840 630- 80360 *Drum Channel i zi ng Devi ce 500. 000 37.500
EACH 22.500 247.50
11. 00000 60. 000 660. 00
0845 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 100. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0850 630-80370 Concrete Barrier (Tenporary) 4,500. 000 393. 000
LF 16. 000 560. 00
35. 00000 409. 000 14, 315. 00
0855 630- 80380 *Traffic Cone 500. 000 50. 000
EACH 30. 000 195. 00
6. 50000 80. 000 520. 00
0860 630- 85010 *| npact Attenuator (Tenporary) 20. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0865 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 000
(Tenporary)
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0870 630-86810 *Traffic Signal (Tenporary) 2.000 0. 000
EACH 1. 600 64, 000. 00
40, 000. 00000 1. 600 64, 000. 00
0875 700-70010 F/ A M nor Contract Revisions 425, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0885 700-70012 F/ A Asphalt Pavenent |ncentive 19, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0890 700-70016 F/ A Fuel Cost Adj ustnent 113, 000. 000 0. 000
FA 52.970 52.97
1. 00000 52.970 52.97



CONTI D C17535 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQIECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0250 ROADWAY
0895 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 91, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 700-70021 F/ A On- The-Job Trai nee 7, 680. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0905 700- 70022 F/ A QIT Col orado Training Program 5, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0910 700-70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0915 700- 70034 F/ A D spute Resol ution Board 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0920 700- 70034 F/' A Uniformed Traffic Control 25, 000. 000 0. 000
FA 3,563. 750 3,563.75
1. 00000 3,563. 750 3,563.75
0925 700- 70035 F/ A Dewat ering 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0930 700- 70060 F/' A Adjust Uilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0935 700- 70082 F/ A Furnish & Install Electrical Service 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0940 700- 70380 F/ A Erosi on Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQJECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0944 700- 70589 F/ A Environmental Health & Safety Managenent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI  $ 4,775, 290. 64 $ 518,552.41 % 690, 228. 59
CAT NOO300 STRUCTURE ENHANCEMENTS
0945 503-00048 *Drilled Caisson (48 Inch) 289. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0950 514-00000 *Pi pe Railing 114. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
0955 514-00200 *Pedestrian Railing (Steel) 516. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
0960 601- 03040 Concrete Cass D (Bridge) 436. 000 0. 000
CY 0. 000 0. 00
302. 00000 0. 000 0. 00
0965 601- 26000 Precast Concrete Cap (Decorative) (Special) 4.000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0970 601-40005 *Cut Stone Veneer 4, 405. 000 0. 000
SF 0. 000 0. 00
26. 50000 0. 000 0. 00
0975 601- 40400 *Structural Concrete Stain 295. 000 0. 000
SY 0. 000 0. 00
1. 10000 0. 000 0. 00
0980 602- 00020 *Rei nforcing Steel (Epoxy Coated) 40, 865. 000 0. 000
LB 0. 000 0. 00
0. 73000 0. 000 0. 00
0985 613-00100 *1 Inch Electrical Conduit 64. 000 0. 000
LF 0. 000 0. 00

22.00000 0. 000 0. 00
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PCN: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQJECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURE ENHANCEMENTS
0990 613-00200 *2 Inch Electrical Conduit 116. 000 0. 000
LF 0. 000 0. 00
7. 75000 0. 000 0. 00
0995 613-01100 *1 Inch BElectrical Conduit (Plastic) 850. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
1000 613-01200 *2 Inch BElectrical Conduit (Plastic) 340. 000 0. 000
LF 0. 000 0. 00
7.60000 0. 000 0. 00
1005 613-04120 *1 Inch Electrical Conduit (Liquidtight Flexible Mtal) 80. 000 0. 000
LF 0. 000 0. 00
43. 50000 0. 000 0.00
1010 613-10010 *Wring (Special) 1. 000 0. 000
LS 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
1015 613-15000 *Fl oodl i ght 8. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
1020 613-16000 *Lumi nai re (Special) 8. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
1025 613-16010 *Light Standard and Luninaire (Decorative) 4.000 0. 000
EACH 0. 000 0. 00
27, 000. 00000 0. 000 0.00
1030 613-50100 *Li ghting Control Center 4. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0. 00
1035 613-74000 *Light Mast Arm 8. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
1040 618-01996 *Prestressed Concrete Box (Depth Greater Than 48 2, 034. 000 0. 000
I nches)
SF 0. 000 0. 00
44. 75000 0. 000 0. 00
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PON: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQIECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURE ENHANCEMENTS
1045 700- 70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 793,252.95 % 0.00 % 0. 00
CAT NO0350 STRUCTURES E-17- ACR
1050 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
130, 000. 00000 0. 000 0. 00
1055 206- 00000 *Structure Excavation 1, 906. 000 0. 000
CcY 0. 000 0. 00
14. 10000 0. 000 0. 00
1060 206- 00100 *Structure Backfill (dass 1) 1, 566. 000 0. 000
CcY 0. 000 0. 00
16. 50000 0. 000 0. 00
1065 206- 00200 Structure Backfill (dass 2) 99. 000 0. 000
CcY 0. 000 0. 00
15. 65000 0. 000 0. 00
1070 206- 00360 *Mechani cal Rei nforcenent of Soil 1, 566. 000 0. 000
CcY 0. 000 0. 00
11. 80000 0. 000 0. 00
1075 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
1080 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
1085 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
1090 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
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PCN: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQJECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STRUCTURES E-17- ACR
1095 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 547. 000 0. 000
TON 0. 000 0. 00
92. 25000 0. 000 0. 00
1100 503-00024 *Drilled Caisson (24 Inch) 1, 097. 000 0. 000
LF 0. 000 0. 00
62. 00000 0. 000 0. 00
1105 503-00054 *Drilled Caisson (54 Inch) 277.000 0. 000
LF 0. 000 0. 00
195. 00000 0. 000 0. 00
1110 507- 00100 Concrete Slope and Ditch Paving (Reinforced) 152. 000 0. 000
CY 0. 000 0. 00
230. 00000 0. 000 0. 00
1115 513-00600 Bridge Drain 4.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
1120 515-00120 *Wat er proof i ng (Menbr ane) 3, 362. 000 0. 000
SY 0. 000 0. 00
12. 20000 0. 000 0. 00
1125 515-00400 *Concrete Seal er 861. 000 0. 000
SY 0. 000 0. 00
6. 15000 0. 000 0. 00
1130 518-01004 Bri dge Expansion Device (0-4 Inch) 258. 000 0. 000
LF 0. 000 0. 00
135. 00000 0. 000 0. 00
1135 601- 03040 Concrete O ass D (Bridge) 1, 514. 000 0. 000
CY 0. 000 0. 00
302. 00000 0. 000 0. 00
1140 601- 40400 *Structural Concrete Stain 1, 792. 000 0. 000
SY 0. 000 0. 00
1. 10000 0. 000 0. 00
1145 602- 00020 *Rei nforcing Steel (Epoxy Coated) 320, 580. 000 0. 000
LB 0. 000 0. 00
0. 73000 0. 000 0. 00
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PCN: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQJECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STRUCTURES E-17- ACR
1150 606-10705  *Bridge Rail Type 7 (Special) 596. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
1155 613-00100 *1 Inch Electrical Conduit 83. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
1160 613-00200 *2 Inch Electrical Conduit 1, 578. 000 0. 000
LF 0. 000 0. 00
7.75000 0. 000 0. 00
1165 613-10000 *Wring 0. 500 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
1170 613-50010 *Phot oel ectric Cell 2.000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
1175 613-72150 *Lumi naire H gh Pressure Sodium (Wall Type) (150 Watt) 2. 000 0. 000
EACH 0. 000 0. 00
870. 00000 0. 000 0. 00
1180 618-01996 *Prestressed Concrete Box (Depth Greater Than 48 28, 471. 000 0. 000
I nches)
SF 0. 000 0. 00
44. 75000 0. 000 0. 00
CAT 0350 CURRENT AMI  $ 2,630,716.40 % 0.00% 0. 00
CAT NOO351 WALL E-17-CW
1185 202-00160 Renoval of Wall 4, 136. 000 0. 000
SF 828. 000 2,401. 20
2.90000 828. 000 2,401. 20
1190 504-06100 *Gound Nailed Wall 2,233.000 0. 000
SF 0. 000 0. 00
27.75000 0. 000 0. 00
1195 507-00000 Concrete Slope and Ditch Paving 2.000 0. 000
CY 0. 000 0. 00
190. 00000 0. 000 0. 00
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PON: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQIECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO351 WALL E-17-CwW

1200 601-03050 Concrete Cass D (Vall) 85. 000 0. 000
CY 0. 000 0. 00
370. 00000 0. 000 0. 00
1205 601- 40400 *Structural Concrete Stain 120. 000 0. 000
SY 0. 000 0. 00
1. 10000 0. 000 0. 00
1210 602- 00020 *Rei nforcing Steel (Epoxy Coated) 8, 973. 000 0. 000
LB 0. 000 0. 00
0. 73000 0. 000 0. 00
1215 605- 00040 4 Inch Perforated Pipe Underdrain 60. 000 0. 000
LF 0. 000 0. 00
54. 00000 0. 000 0. 00
1220 605-84000 Subsurface Drain Qutlet 53. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
CAT 0351 CURRENT AMI  $ 116, 825.44 $ 2,401.20 % 2,401. 20

CAT NO0352 WALL E-17-CX

1225 202-00160 Renoval of Wall 5, 256. 000 0. 000
SF 828. 000 2,401. 20
2.90000 828. 000 2,401. 20
1230 504-06100 *Gound Nailed Vall 1, 889. 000 0. 000
SF 0. 000 0. 00
27.75000 0. 000 0. 00
1235 507-00000 Concrete Slope and Ditch Paving 2.000 0. 000
CcY 0. 000 0. 00
190. 00000 0. 000 0. 00
1240 601-03050 Concrete Class D (Vall) 75. 000 0. 000
CcY 0. 000 0. 00
370. 00000 0. 000 0. 00
1245 601- 40400 *Structural Concrete Stain 120. 000 0. 000
SY 0. 000 0. 00

1.10000 0. 000 0. 00
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PON: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQIECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0352 WALL E-17-CX

1250 602- 00020 *Rei nforcing Steel (Epoxy Coated) 8, 377. 000 0. 000
LB 0. 000 0. 00
0. 73000 0. 000 0. 00
1255 605- 00040 4 Inch Perforated Pipe Underdrain 60. 000 0. 000
LF 0. 000 0. 00
54. 00000 0. 000 0. 00
1260 605-84000 Subsurface Drain Qutlet 82. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
CAT 0352 CURRENT AMI $ 107,001.36 $ 2,401.20 % 2,401. 20

CAT NO0353 WALL E-17-CY (NE)

1265 206- 00000 *Structure Excavation 1, 767. 000 0. 000
CcY 0. 000 0. 00
14. 10000 0. 000 0. 00
1270 206- 00100 *Structure Backfill (O ass 1) 6, 660. 000 0. 000
CcY 0. 000 0. 00
16. 50000 0. 000 0. 00
1275 206- 00360 *Mechani cal Rei nforcenent of Soil 3, 532. 000 0. 000
CcY 0. 000 0. 00
11. 80000 0. 000 0. 00
1280 206-01785 *Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0. 00
79, 000. 00000 0. 000 0.00
1285 420- 00000 *Ceonenbr ane 1, 895. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
1290 504- 04410 *Bl ock Faci ng 7, 980. 000 0. 000
SF 0. 000 0. 00
11. 10000 0. 000 0. 00
1295 507-00000 Concrete Slope and Ditch Paving 18. 000 0. 000
CcY 0. 000 0. 00

190. 00000 0. 000 0. 00
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PCN: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQJECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0353 WALL E-17-CY (NE)
1300 514-01040  *Bikeway Railing (Steel) 330. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
1305 601-03050 Concrete Cass D (Wall) 232. 000 0. 000
CY 0. 000 0. 00
370. 00000 0. 000 0. 00
1310 601- 40400 *Structural Concrete Stain 660. 000 0. 000
SY 0. 000 0. 00
1. 10000 0. 000 0. 00
1315 602- 00020 *Rei nforcing Steel (Epoxy Coated) 32, 533. 000 0. 000
LB 0. 000 0. 00
0. 73000 0. 000 0. 00
1320 606-10742  *Bridge Rail Type 7 (42") 330. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
1325 607-53148 *Fence Chain Link (48 Inch) 252. 000 0. 000
LF 0. 000 0. 00
56. 50000 0. 000 0. 00
1330 613-34300 *Li ght Standard Metal (30 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
CAT 0353 CURRENT AMI $ 522,213.39 % 0.00% 0. 00
CAT NOO450 CONSTRUCTI ON ENG NEERI NG BE BI D | TEMS
1335 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
41, 500. 00000 1. 000 41, 500. 00
1336 900- 00006 Added Item (Dol lar)/ Project Cell phones 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1340 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 000. 00000 1. 000 28, 000. 00
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CONTI D C17535
PCN: 17535-BI D ESTI MATE RUN 05/ 10/ 2011
PRQJECT: FBR0253- 209 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BE BI D | TEMS
1345 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
CAT 0450 CURRENT AMI  $ 74,000. 00 $ 0.00$ 74, 000. 00
PRQJIECT TOTAL CURRENT AMI $ 9,019, 300. 18 $ 523,354.81 % 769, 030. 99



